Restraint Reduction Network

Timetable for the review of the Restraint Reduction Network Training Standards

	Sept 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21	Jul 21	Aug 21	Sept 21	Oct 21	Nov 21	Dec 21	Jan 22	Feb 22	Mar 22
Phase 1 - Literature review																			
Review of related research, evidence and (NHS) data in second year of publication																			
Phase 2 - Stakeholder consultation & evaluation																			
SurveyMonkey survey to elicit views of stakeholders on any updates or changes needed plus face to face focus group with people with lived experience																			
Independent thematic review of Survey Monkey and research																			
Evaluation findings included																			
Changes indicated and logged with rationale for inclusion or non inclusion																			
Phase 3 - First draft																			
Changes approved by Restraint Reduction Network Steering Group																			
Changes made to draft text (in track changes)																			
Phase 4 - Review by critical readers																			
Critical readers from endorsing organisations review changes through SurveyMonkey																			
Independent thematic review of critical reader feedback																			
Final changes made																			
Phase 5 - approval and publication of version 2																			
Restraint Reduction Network steering group and endorsing organisations sign off																			
Version 2 published and certification bodies informed																			
Phase 6 - version 3																			
Plan for review of version 2 published																			